



**Enquiries:** P Bester  
**Our reference:** k30750N  
**Your reference:** K-30750-E  
K-30752-E

18 March 2025

Senior Manager (Nuclear Licensing)  
C/o Nuclear Licensing  
Koeberg Nuclear Power Station  
Private Bag X10  
KERNKRAG  
7440

Dear Sir

**KOEBERG NUCLEAR POWER STATION: NNR ENFORCEMENT NOTICE - LCR AMENDMENT TO DIRECTIVE - EERI MOD 12008 HARDENED WATER SUPPLY TIMELINES**

Your letters K-30750-E and K-30752-E dated 28 January 2025 have reference.

- 1) The NNR has considered Eskom's request with LCR 2092 to amend the timeline for the construction and completion of EERI Modification 12008, "Hardened Water Supply", from January 2025 to August 2025.
- 2) The NNR has resolved as follows:
  - a. The LCR request is denied since Condition 16.4 of NIL-01, Variation 21 has been violated.
  - b. The non-compliance status to Condition 16.4 of NIL-01, Variation 21, will remain until the modification has been implemented.
  - c. The non-compliance to Condition 16.4 of NIL-01, Variation 21, will remain on record.
- 3) Given Eskom's failure to comply with the LTO directive, Eskom is hereby instructed to:

- a. Investigate the cause/s that have led to the non-compliance and submit a report to the NNR on the outcome of the investigation.
  - b. Derive measures to prevent further delays and non-compliances with the implementation of all LTO deliverables and take appropriate actions.
- 4) Eskom's response to the above listed instructions is required within two weeks of this correspondence.

Please address all correspondence to the Programme Manager: Nuclear Power Plants.

Yours faithfully

Mr O Phillips

**DIVISIONAL EXECUTIVE: NUCLEAR POWER PLANTS**